

Month 2013	Activities	Time
January	<ul style="list-style-type: none"> <li>- Preparations for GM and BM;</li> <li>- auditing process;</li> <li>- HTTransplan;</li> <li>- OECD report revision, January – May 2013</li> </ul>	
February	<ul style="list-style-type: none"> <li>- preparations for GM and BM;</li> <li>- auditing process;</li> <li>- HTTransplan;</li> <li>- OECD: Öresund and ELAt reports analysis</li> <li>- <b>Preparation for Uusimaa – Harjumaa tourism roundtable</b></li> <li>- <b>Baltic Sea Sub-regional States Cooperation</b></li> </ul>	<p><i>19. February OECD mission preparatory meeting in Tallinn;</i></p> <p><i>26. February meeting continues in Helsinki</i></p>
March	<ul style="list-style-type: none"> <li>- preparations for GM</li> <li>- auditing process;</li> <li>- HTTransplan;</li> <li>- OECD Öresund and ELAt reports analysis; mission to Öresund (dates tbc), PEER REVIEW following case study visit, Case studies: March – July 2013</li> <li>- Preparation for Uusimaa – Harjumaa tourism roundtable</li> <li>- Annual report</li> </ul>	<p><b>Board meeting</b></p> <p><b>March 13-15 mission to ELAt</b></p>
April	<ul style="list-style-type: none"> <li>– HTTransplan;</li> <li>OECD mission to Harjumaa/Uusimaa, PEER REVIEW, following case study visit, Case studies: March – July 2013</li> <li>– Preparation for Uusimaa – Harjumaa tourism roundtable;</li> <li>– <b>Partner network meeting regarding beyond H-TTransPlan project</b></li> <li>– Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</li> </ul>	<p><b>General meeting April 16, Tallinn</b></p> <p><b>OECD mission in Estonia/Finland 9-11.04.13 + UNIVERSITIES' MEETING? tbc</b></p> <p><b>Partner network meeting regarding beyond H-TTransPlan project</b></p>
May	<ul style="list-style-type: none"> <li>– <b>Uusimaa/Harjumaa tourism roundtable (ideas for joint application of project from Interreg)</b></li> <li>– HTTransplan</li> <li>– OECD Öresund and ELAt reports analysis; PEER REVIEW, following case study visit</li> <li>– Case studies: March – July 2013</li> <li>– mission to ELAt</li> <li>– Beyond H-TTransPlan project preparation process</li> <li>– Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</li> </ul>	<p><b>Uusimaa/Harjumaa tourism roundtable</b></p>

June	<ul style="list-style-type: none"> <li>– Beyond <b>H-TtransPlan</b> project preparation process</li> <li>– <b>Joint tourism project application preparation process</b></li> <li>– <b>Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</b></li> <li>– OECD : Case studies: March – July 2013</li> </ul>	
July	<ul style="list-style-type: none"> <li>– Beyond H-TTransPlan project preparation process</li> <li>– Joint tourism project application preparation process</li> <li>– Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</li> <li>– OECD Case studies: March – July 2013;</li> </ul>	
August	<ul style="list-style-type: none"> <li>-- OECD according to the plan: DRAFT FINAL REPORT AND FINAL MEETING, Fall 2013;</li> <li>– Beyond H-TTransPlan project preparation process</li> <li>– Joint tourism project application preparation process</li> <li>– Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</li> </ul>	FINAL REPORT AND FINAL MEETING, Fall 2013;
September	<ul style="list-style-type: none"> <li>– Beyond H-TTransPlan project preparation process</li> <li>– Joint tourism project application preparation process</li> <li>– OECD according to the plan, . DRAFT FINAL REPORT AND FINAL MEETING, Fall 2013;</li> <li>– Preparations for NOSTRA project forum/workshop in Uusimaa/Harjumaa</li> </ul>	<b>Board Meeting</b>  FINAL REPORT AND FINAL MEETING, Fall 2013;
October	<ul style="list-style-type: none"> <li>– Beyond H-TTransPlan project partner meeting and assessment on project preparatory process;</li> <li>– Joint tourism project partner meeting and assessment on project preparatory process;</li> <li>– OECD according to the plan, . DRAFT FINAL REPORT AND FINAL MEETING Fall 2013;</li> <li>– <b>NOSTRA project forum/workshop in</b></li> </ul>	<b>Interreg projects application process assessment meeting</b>

	<p><b>Uusimaa/Harjuma</b></p> <ul style="list-style-type: none"> <li>– <b>Baltic Sea Sub-regional States Cooperation</b></li> </ul>	
November	<ul style="list-style-type: none"> <li>– Beyond H-TTransPlan project application final adjustments</li> <li>– Joint tourism project application final adjustments</li> <li>– OECD according to the plan, . DRAFT FINAL REPORT AND FINAL MEETING , Fall 2013;</li> </ul>	<b>Martin Markkinat + tourism round table</b>
December	<ul style="list-style-type: none"> <li>– Beyond H-TTransPlan project application is ready for EBRD</li> <li>– Joint tourism project application is ready for EBRD</li> <li>– Auditing</li> <li>– OECD according to the plan, . <b>DRAFT FINAL REPORT AND FINAL MEETING</b> Fall 2013;</li> </ul>	<b>Board Meeting</b>