
Competition Timeline

12.8.2025

Helsinki City Board

Urban Environment Committee

Competition 

launch

Nov 16

Competition seminar Jan 15

Questions are due Feb 1

Participation requests are 

due May 2027

Participants are 

selected Jun 2027

2027 2028 2029 2030

Competition 

will be 

decided 

March 2029
Final competition 

programme is 

released and

approved Jan 2028

Procurement decision 

and implementation 

agreement are 

approved 

Agreements 

are signedPhase 1 entries are 

due Jun 2028
Phase 2 

entries are 

due Jan 2029

Phase 2 patricipants are 

selected Sep 2028

Registration phase 

Nov 2026-May 2027
Negotiation phase 

Sep-Nov 2027

Phase 1

Feb-Jun 2028

Phase 2 

Sep 2028-Jan 2029
Finalizing 

agreements
Detailed planning 



Project Timeline

12.8.2025

20342033203220312030

Decision-making concerning 

the implementation agreement
Approval of the 

detailed plan

Detailed planning 24-48 months Preconstruction 24 months
Plot allocation and 

construction in phases 
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