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Summary

	• The Competition Area (Hanasaari area) is divided into three sub-areas:  
1) Starting Area  
2) Power Plant Area and  
3) Option Areas (2 areas)

	• The Competition Group with the Winning Proposal develops the entire 
Hanasaari area.  The Competition Group with the Winning Proposal 
implements the Power Plant Area and the Starting Area. In addition, 
the Competition Group has the opportunity, if the prerequisites are 
met, to implement two Option Areas.  

	• With regard to contractual arrangements, the implementation 
agreement is drawn up first. The negotiations on the implementation 
agreement will begin already in the Negotiation Phase, and the draft 
will be submitted for the City’s decision making before the Competi-
tion is resolved. The principles set out in this document serve as the 
basis for the terms and conditions of the implementation agreement.

	• The implementation agreement will be finalised with the Competition 
Group with the Win-ning Proposal and the City. 

	• Other agreements to be drafted include the preliminary agreement 
on the sale of real estate and, if so agreed, agreements related to 
the establishment of the Joint Venture. 

	• The City shall make the decision on the approval of these 
agreements simultane-ously with the procurement decision. 

	• After this decision, the agreements will be signed.  

	• The local detailed plan for Hanasaari will be drawn up on the basis of the 
Winning Proposal in cooperation between the Competition Winner and the City.

	• The further planning of the Starting Area and the Power Plant Area 
requires close planning cooperation between the Competition Winner 
and the City. In addition, implementation requires a clear division of 
responsibilities between the Competi-tion Winner and the City. The division 
of responsibilities is described in this docu-ment.    

	• The pricing and plot disposition of the Starting Area and Option Areas follows 
the City’s or-dinary principles for plot disposition rules, in addition to which 
the area- and project-specific terms and conditions for Kalasatama shall be 
complied with. These terms and conditions for Kalasatama are attached to this 
document (appendix 1).

	• This document presents the principles of pricing and plot disposition for the 
Power Plant Area, which will be used as the basis for the actual pricing and 
plot disposi-tion.  

	• Regarding the Power Plant Area, it is difficult to specify the values in 
euros at this stage, as they depend fully on the solutions presented in the 
competition pro-posals and the functional content.  

	• The Competition Winner may establish a development company for the further 
develop-ment and implementation of the Power Plant Area; this said the 
development company can be either the winner’s own Development Company or 
a Joint Venture to be established to-gether with the City. This document defines 
the prerequisites for establishing a Joint Ven-ture and for the City becoming a 
shareholder. 

	• The agreements will include penalty clauses concerning the contractual terms 
and condi-tions that are essential for the City, as specified in this document. The 
principles of penalty clauses to be recorded in the agreements are described in 
this document, as are the prin-ciples for securities and incentives.  
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1. Procedure after the Competition - General

The terms and conditions of the implementation agreement will be negotiated 
already during the Competition and finalised to meet the Winning Proposal 
before the City makes the decision on the acceptance and the signing of the 
implementation agreement. The City will make a decision, simul-taneously with 
the procurement decision on the Competition Winner, on the finalized imple-
menta-tion agreement and if so agreed establishment of a Joint Venture and 
the agreements required for it,. Once the decisions have taken legal effect, the 
implementation agreement and agreements required for the establishment of 
a Joint Venture will be signed between the City and the Competi-tion Winner.

The planning of the Power Plant Area and the new residential and business 
premises area (Starting Area) will begin in accordance with section 1.1. A 
development company will be established for the further development and 
implementation of the Power Plant Area, either a Development Company estab-
lished by the Competition Winner or a Joint Venture in which the City becomes 
a shareholder within the prerequisites set out below in section 4.3.  

After the further development phase, and once the local detailed plan for 
the Hanasaari area has taken legal effect and the necessary site preparation 
measures have been done, the implementa-tion of the permitted building vol-
ume for the Power Plant Area and the Starting Area will begin. the Competition 
Winner commits to the implementation through the contractual arrangements 
specified in section 1.1. In addition, the Competition Winner has the opportunity 
to implement Option Areas, if the conditions specified in more detail in section 
1.3.3 are met. 

This document and its appendices specify the preliminary principles for 
implementation and plot disposition in the Competition Area and set out the 
essential prerequisites specified by the City. This document also describes the 
main aspects of the agreements to be concluded with the Com-petition Winner, 
as well as the roles and responsibilities for the further development and future 
im-plementation of the Hanasaari area. In addition, the Competition Winner 
shall be bound by the area-specific terms and conditions for plot reservations 
and disposition in the Kalasatama area (appen-dix 1).

 
1.1 The Winning Proposal as the starting point for 
the planning and the quality promise
 
The Winning Proposal is the basis for the further planning and local detailed 
planning of the Compe-tition Area. the City shall prepare the local detailed 
plan in close cooperation with the Competition Winner through co-planning. 
The preparation, processing and approval of the local detailed plan follow 
the City’s normal land use planning and decision-making process, including 
the possibility to lodge an appeal, as regulated by the Finnish Land Use and 
Building Act. 

The Winning Proposal and the plans developed on the basis of it also serve as 
the basis for the future implementation of the Competition Area, and there-
fore the Winning Proposal constitutes a quality promise by the Competition 
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Winner. In accordance with the quality promise, the Competition Winner must 
implement the projects and areas in Hanasaari in accordance with the Winning 
Pro-posal or at bare minimum in accordance with the quality level and basic 
solutions promised in the proposal. Any amendments and deviations must be 
agreed upon separately and in advance with the City. Any changes of persons 
in charge appointed by the Competition Winner must also be agreed upon 
separately with the City. In order to fulfil the quality promise, the Competition 
Winner commits to the contractual arrangements described in more detail 
below in section 1.2. In the im-plementation agreement, the City will reserve 
the right, among other things, to refrain from dispos-ing the plots if the plans 
do not meet the quality promise of the Winning Proposal, as specified in this 
section 1.1, or approximately and approved by the City comply with the Winning 
Proposal.

The Competition Area and its sub-areas will be implemented in phases. The 
key starting points of the implementation phases are presented in more detail 
below in section 2.2.

 
1.2 Implementation agreement and other 
contractual arrangements
 
The implementation agreement between the Competition Winner and the City 
shall guide the further development of the project, as well as the future plot 
disposition and the implementation of the Hanasaari area. The implementation 
agreement shall include the City’s standard terms and conditions, as well as, 
among other things: the terms and conditions on the division of the parties’ 
planning and implementation responsibilities, the obligation to comply with the 
Winning Proposal, the implementation phases of the Competition Area, the re-
lated deadlines and other objectives, housing policy objectives (e.g. distribution 
of funding and tenure types), the principles of establishing  Joint Venture, if so 
agreed, plot pricing and other principles; and conditions that are relevant for 
plot disposition. 

The implementation agreement shall also include penalty and incentive clauses 
(e.g. the possibility to implement Option Areas) that enhance compliance with 
the implementation objectives and terms of the Competition Area.   

The principles set out in the Call for Requests to Participate, its appendices 
and this document serve as the starting points for the terms and conditions 
of the implementation agreement. The principles of the implementation 
agreement are negotiated and drafted with all Competition Groups during 
the Negotiation Phase. The implementation agreement will be finalised before 
signing the implementation agreement only with regard to revisions and adden-
da attributable to the special characteristics of the Winning Proposal and, if 
necessary, by updating the unit prices of the building right to be complied with 
in the plot disposition to correspond to the situation at the time of signing the 
implementation agreement. 

Unless otherwise agreed, in addition to the implementation agreement, the City 
will draw up and negotiate a preliminary agreement or preliminary agreements 
(preliminary agreement(s) for the sale of property and preliminary agree-
ment(s) for the lease of plots) with the Competition Winner. In principle, prelim-
inary agreements will be drawn up at the earliest when the Urban Environment 
Committee has approved the proposed local detailed plan for the Competition 
Area.

The Competition Winner is, at its own expense, the principal party responsible 
to implement, develop and plan all plots in the Starting Area and the Power 
Plant Area, taking full responsibility for the project. In addition, the Competi-
tion Winner shall develop and plan the Option Areas as part of the planning of 
the entire Hanasaari area. 

The Competition Winner is responsible, at its own expense, for all planning and 
implementation in such a way that the plots are built in accordance with the 
Winning Proposal, the local detailed plan, the building permits issued by the 
authorities and the implementation agreement as well as the City’s terms and 
conditions of plot disposition. The Competition Winner is also responsible, at its 
own expense, for implementing any functional or other concepts presented in 
the Winning Proposal and for ensuring that the projects form a functional part 
of the planning and implementation of the entire Competition Area.
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If the prerequisites are met, the Competition Winner has an opportunity to 
implement the Option Areas. In principle, there are two Option Areas. A key 
prerequisite for being granted the Option Areas is that the development and 
implementation of the Power Plant Area and the Starting Area have progressed 
in accordance with the terms and conditions agreed in the implementation 
agreement and within the deadlines set in it. Another prerequisite is that 
the Competition Winner and the City conclude separate implementation 
agreements on the Option Areas and agree on the terms and conditions of the 
agreements. However, the Competition Winner is not required to implement the 
Option Areas. 

The Competition Winner and the City shall negotiate and agree on assigning the 
first Option Area to the Competition Winner when the implementation of the 
Starting Area and the Power Plant Area has progressed sufficiently so that the 
fulfilment of the conditions and deadlines set in the implementation agreement 
and other objectives can be established in a sufficiently reliable manner. A sep-
arate implementation agreement and preliminary agreements concerning the 
disposition of plots will be drawn up for the first and also for the second Option 
Area. The terms and principles of the original implementation agreement shall 
apply to the implementation agreement of the Option Area, as applicable. The 
implementation agreement for the first Option Area shall set out the conditions 

that must be met in order for the Competition Winner to also have the right to 
implement the second Option Area.

If the Competition Winner establishes a Development Company for the Power 
Plant Area, a separate preliminary agreement on the sale of buildings and plot 
lease will be concluded with the Development Company for the disposition 
of the properties in the Power Plant Area. If, on the other hand, the Winning 
Proposal requires establishing a Joint Venture for developing the Power Plant 
Area, the instruments of incorporation and shareholder agreement shall be 
drawn up for it. The buildings in the Power Plant Area will then be transferred 
to the Joint Venture as a contribution in kind. In principle, the land is allocated 
by leasing it with an option to purchase. 

The contract structure diagram below  presents the agreements to be conclud-
ed with the Competition Winner and the preliminary estimates of their signing 
dates. For the sake of clarity, the agreements will be drawn up as required on 
the basis of the Winning Proposal, so not all of the agreements below will be 
concluded automatically, and the final contract structure may therefore differ 
from the one presented below. The City’s competent body or official shall make 
the decision on the implementation agreement and other agreements required 
by the Winning Proposal.

Procurement 
decision

Decision on the finalised 
implementation 

agreement 
and 

Decision on a possible 
Joint Venture to be 
established and the 

agreements required  
by it in  
2029 

Implementation 
agreement

 
Estimated to  
be signed in 

2029 
 

Signed once the above 
decisions have entered 

into force

Preliminary agreement on the 
allocation of properties in the 

Power Plant Area  

Made with the Development Company, 
estimated to be signed in 2030-2031 

OR 
Joint Venture establishment and share-

holders’ agreement  
Estimated to be signed in 

2030-2031

Preliminary contract for 
the sale of property in  

the Starting Area
  

Estimated to be signed in  
2031-2032

To be signed when the detailed 
plan proposal for the Hanasaari 
Area has been approved by the 
Urban Environment Committee

Final allocation 
agreements, 

land lease agreements 
and property deeds of 

sale
  

To be signed when the actual 
construction starts 

Estimated to be signed in 
2033-

1. 2. 3. 4. 5.
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For the sake of clarity, the boundary conditions imposed by 
the City in this document are incorpo-rated into the terms 
and conditions of the needed agreements, and therefore 
there are no actual draft agreements appended to the com-
petition documents in the Call for Requests to Participate 
phase. Standard draft of agreements that include the City’s 
ordinary terms and conditions are available to the Competi-
tion Groups in the project database. 

If the City and the Competition Group with the Winning 
Proposal cannot reach an agreement on the implementation 
of the Hanasaari area in the negotiations on the finalisation of 
the agreements after the Competition has been concluded, 
the City reserves the right to negotiate on the implementation 
of the Hanasaari area and the disposition of the plots with the 
other Competition Groups. 

In addition, if no contractual arrangements can be made with 
any Competition Group participating in the Competition or 
the contractual arrangements required for the implemen-
tation of the Hanasaari area cannot be reached otherwise, 
the City shall have the right to designate another party to 
im-plement the Hanasaari area without penalties by means of 
the procedure and of its choice.

1.3 Sub-areas to be implemented by 
the Competition Winner

In the implementation agreement, the Competition Winner 
undertakes to implement the plots of residential and busi-
ness premises for private ownership and use in the Power 
Plant Area and in the Starting Area presented on the map 
below. The implementation agreement will be done on the 
ba-sis of the Winning Proposal in accordance with the Com-
petition Winner’s overall responsibility prin-ciple specified in 
more detail in section 1.2.. For the sake of clarity, the overall 
responsibility princi-ple also includes etc. parking in the 

sub-areas to be implemented by the Competition Winner, which is described in more detail in 
the Land Use Planning Principles document.

The Competition Winner, at its own expense. commits as the principal implementing party and 
with overall responsibility to all the development and the implementation of the Starting Area 
and the Power Plant Area with a long-term commitment. The Hanasaari power plant buildings 
are located in the Power Plant Area. In addition, the Competition Winner shall develop and plan 
the Option Areas and will have the opportunity to implement the Option Areas, subject to the 
conditions specified in more detail in section 1.3.3.

According to preliminary estimates, the permitted building volume in the Starting Area is 
approxi-mately 60,000 sqm of GFA, the permitted building volume allocated to the Power Plant 
Area may be approximately 60,000 sqm of GFA, the permitted building volume in the first Op-
tion Area ap-proximately 40,000 sqm of GFA and the permitted building volume in the second 
Option Area ap-proximately 40,000 sqm of GFA. 

The sub-area boundaries shown on the map below are indicative, as are the stated area-spe-
cific permitted building volumes are also estimates. The area boundaries and the permitted 
building volumes will probably change from the indicated volumes, as the boundaries of the 
areas are nego-tiated with the Competition Groups and the permitted building volumes and the 
intended uses of the permitted building volumes are determined on the basis of the Winning 
Proposal and the local de-tailed plan drawn up on the basis of it.
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Irrespective of the above, the City may negotiate a solution with the Competi-
tion Winner in which part of the (residential) plots in the Starting Area remain in 
the City’s unrestricted possession and are therefore not covered by the Com-
petition Winner’s implementation obligation. In this case, the City will designate 
developers for the plots at its own discretion. However, the prerequisite for the 
above is that the parties reach a negotiation result on the matter and that the 
local detailed plan and other planning solutions facilitate the implementation 
of the plots under the City’s control as independent projects and in such a way 
that the implementation of the plots does not cause unusual costs, technical, 
operational or other challenges or risks. 

1.3.1 Starting Area

The Starting Area is an area for new construction close to the Power Plant 
Area, which is the first construction phase of the Hanasaari area. Housing pro-
duction as well as cultural, service and other business premises construction 
can be proposed for the Starting Area. 

1.3.2 Power Plant Area

The Starting Area is an area for new construction close to the Power Plant 
Area, which is the first construction phase of the Hanasaari area. Housing pro-
duction as well as cultural, service and other business premises construction 
can be proposed for the Starting Area.

1.3.3 Option Areas

The Option Areas are shown on the map in section 1.3. In principle, the Option 
Areas are imple-mented as two areas. As the name suggests, the Option Areas 
are options that the Competition Winner may implement, provided that the 
following conditions are met. For the sake of clarity, be-ing granted the second 
Option Area requires the fulfilment of the conditions below also with regard to 
the first Option Area. 

 

The Competition Winner has:
	• complied with the implementation agreement(s), 

preliminary agreements on the sale of property and 
plot disposition agreements as well as any other 
agreements concluded with the City, 

	• complied with the instructions and regulations 
issued by the City, 

	• followed the phases of the implementation and 
adhered to the agreed schedule,

	• demonstrated, in a manner approved by the City, 
that it still has at its disposal sufficient technical 
competence and financial and other resources to 
implement the Option Area,

	• complied with the social obligations; and
	• reached a negotiation result with the City on an 

implementation agreement concerning each Option 
Area.

For the sake of clarity, the Competition Groups must also 
submit a plan concerning the Option Areas, including a 
plot-specific phasing plan, as part of their competition 
proposal for the Second Actual Competition Phase. The 
construction of the Option Areas requires that the building 
supervi-sion authority (Building Control Services) has 
approved the Starting Area’s buildings are approved in 
the final inspection before the actual construction of the 
Option Area can begin.
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2.	 Main principles of the  
	 implementation of the Competition Area

With regard to the Power Plant Area, the Competition Winner or the Develop-
ment Company/Joint Venture is responsible for all condition surveys and any 
other additional technical surveys required for the development of the Power 
Plant Area, including those concerning the power plant buildings. In addition, 
the Competition Winner must commission all of the usual technical surveys re-
quired for the construction of the blocks (e.g. construction feasibility studies). 

The Competition Winner may also be required to carry out other technical sur-
veys, such as a wind, nature and flow survey and a business survey, at their own 
expense. The necessity of these de-pends on the designed solution and will be 
assessed in connection with the preparation of the local detailed plan.

The City is responsible for the planning of public areas as well as the planning 
of soil improvement, municipal engineering and streets. 

The planning and implementation of the Competition area is monitored and 
coordinated in regional groups and project meetings organised by the Helsinki 
City Executive Office. In accordance with the City’s established practice, the 
Competition Winner shall commit to and participate in the area group work and 
to appoint a representative to it. The tasks of the area group include monitor-
ing the compliance of the new construction planning with the implementation 
agreement. The area group coordinates the cooperation during planning, in-
cluding the permit procedures, and for its part ap-proves the plans presented 
to the City before the processing of the building permit and provides a state-
ment on them to Building Control Services. In addition, the Competition Winner 
shall appoint sufficient representation to the project group and actively par-
ticipate in the activities of the project group and any relevant sub-work groups 
that may be formed, including in project group work during implementation. 

The Competition Winner shall act as the principal implementing party of the 
Starting Area and the Power Plant Area under the principle of overall responsibil-
ity, as specified in more detail in section 1.2. The implementation of the Option 
Areas shall be agreed upon separately according to the same principles as in the 
Starting Area and the Power Plant Area. 

The City is responsible for the implementation of the plots to be used by the City, 
as well as the soil improvement of the Hanasaari area and the construction and 
maintenance of public areas. The Competition Winner is responsible for the im-
plementation of areas, structures, buildings or other similar items that serve the 
plots or blocks covered by the Winner’s implementation obligation, either alone 
or principally. 

The area-specific terms and conditions of Kalasatama and the terms and condi-
tions of plot disposition for Kalasatama’s smart energy systems are attached as 
Appendix 1 to this document and must be followed. 

2.1 Design cooperation, approval and commission 
of plans from the members of the Winning Group
 
With regard to the Starting Area and the Power Plant Area, the Competition Win-
ner is responsible, at its own expense, for the more detailed reference planning, 
the further development of functional and other concepts required by the blocks 
and for any related cost reviews, business reports and other similar reports, as 
well as the measures required to acquire future users. The Competition Winner 
shall, at its own expense, specify all of its plans concerning the entire Competi-
tion Area, including those concerning the Option Areas, in accordance with the 
jury’s instructions for further planning.



10

The City has the right to order further planning from the winning Competition 
Group’s planning offic-es in connection with the urban planning, such as with 
regard to municipal engineering plans and plans for public areas. As part of the 
competition proposal, the planning offices must report their hourly rates and 
their annual review criteria. For the sake of clarity, these will not be assessed 
and will not affect the selection of the Competition Winner. The maximum order 
amount is EUR 500,000 (VAT 0%).  

 
2.2 Phasing of the implementation of the  
Competition Area

The Competition Area and its sub-areas Power Plant Area, Starting Area 
and Option Areas will be implemented in phases, as appropriate for their 
implementation, soil improvement and infrastructure construction, project 
management, construction of block areas and living comfort. Annual targets 
are set for the progress of the construction of the sub-areas. The phasing and 
the quantitative tar-gets set for construction aim to ensure a swift lead time 
for the construction of the Competition Area and the implementation of the 
development project planned for the Power Plant Area.  

The phasing of the implementation of the Competition Area and the objectives 
and requirements set for the progress of construction are negotiated with 
the Competition Groups in the Negotiation Phase. The key objectives and 
requirements concerning these are set out in more detail in the Competition 
Programme, on the basis of which the Competition Groups prepare their com-
petition proposals. On the basis of these, the Competition Groups must submit 
a plan for the schedule and phasing of the implementation of the Competition 
Area with regard to the Power Plant Area, the Starting Area and the Option 
Areas as part of their competition proposal for the Second Actual Competition 
Phase. 

The phasing must take into account the volume of the Winning Proposal and 
other design solutions affecting the phasing, environmental comfort and 
safety aspects, as well as the quantitative targets set for the progress of the 
construction of the Hanasaari area. The phasing must also take into account 
the targets concerning funding form and tenure type in housing production, 
presented in section 3.1. With regard to the Starting Area and the Power Plant 
Area, they must be coordinated and take place during the same phase, as set 
out in section 2.2.1. 

In the implementation agreement, the Competition Winner commits to the 
phases, schedules and quantitative objectives of the implementation submitted 
in its competition proposal and approved by the City. 

1.	 Power Plant Area, 2032-2035 min. 60,000 sqm of GFA (min. 
15,000 sqm of GFA/year) and Starting Area, 1st phase 2032-
2033 min. 30,000 sqm of GFA (min. 15,000 sqm of GFA/year) 
Soil improvement of the Hanasaari area, street and municipal 
engineering, the first res-idential blocks and temporary traffic 
arrangements.

2.	 Starting Area, 2nd phase 2034-2035 approximately 30,000 
sqm of GFA (min. 15,000 sqm of GFA/year)First permanent 
services, first sections of parks and waterfront trails.

3.	 Option 1. 2036-2038 approximately 40,000 sqm of GFA 
Most of the residential construction has been completed, the 
regional centre strength-ens, construction of school/daycare 
centre and commercial premises.

4.	 Option 2. 2039-2041 approximately 45,000 sqm of GFA 
Last plots, public outdoor areas, complementary services, 
finishing of parking and green infrastructure.
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2.2.1 Starting points for the phasing of the Starting Area

The implementation of the Competition Area can begin with the (residential) 
construction of the Starting Area. However, no more than approximately 1/4 
of the permitted building volume in the Starting Area will be dispositioned be-
fore the construction of the development project in the Power Plant Area has 
to begin. A maximum of 3⁄4 of the permitted (residential) building volume in 
the Starting Area will be dispositioned before the completion of the develop-
ment project for the Power Plant Area. For the sake of clarity, the Power Plant 
Area cannot remain unbuilt before the comple-tion of the Starting Area. 

The construction of the first block of the Starting Area must begin no later 
than twelve (12) months after the City’s written notice of suitability for con-
struction. With regard to the Starting Area, the aim is to start construction of 
at least 15,000 square metres of GFA in the Hanasaari area annually. 

The buildings constructed on the plots must be completed within two to 
three (2-3) years of the start of construction, depending on the volume of the 
building.

All construction in the Starting Area and the Power Plant Area should be in 
progress no later than five (5) years after the first start-up, depending on the 
total GFA of the Winning Proposal. 

2.2.2 Starting points for the phasing of the Power Plant Area

The development of the Power Plant Area can be phased if this is possible 
without compromising safety and comfort and if it is technically, economically 
or otherwise feasible. 

Unless otherwise agreed with the City, the phasing of the implementation 
must be done in such a way that the part of the Power Plant Area develop-
ment project that can be objectively assessed to be the weakest in terms of 
property finances and reliability of implementation is constructed first. 

2.3 Principles for soil improvement in the  
Competition Area and plots as well as shores and 
foundations
In principle, the City is responsible for all costs related to the implementa-
tion of public areas and the replacement and implementation of waterline 
structures. The City is also responsible for the necessary cable transfers, 
soil improvement and groundwater remediation in the Competition Area, as 
well as for the geotechnical soil improvement and street and infrastructure 
construction of public areas. For the sake of clarity, the City is not liable for any 
demolition costs of the buildings in the Power Plant Area, as the Development 
Company/Joint Undertaking is responsible for these.  

The land use of the new construction in the Competition Area requires con-
siderable renovation measures for the waterline and foundation structures. 
The waterline structures in the Competition Area will be renovated and their 
structures will also ensure regional stability. Due to the elevation of the clay 
under the mixed fill material and the levelling of the area, it is important to take 
care of stability in the area. The design of structural solutions will be specified 
as the land use solution becomes more precise.

The lowest recommended construction height is +3.4 (N2000). In the area 
where new construction is to be located, flood protection is generally organ-
ised by elevating the ground surface to a level of +3.4.
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2.3.1 Soil contamination and flood protection

The City reports that the soil and groundwater in the Hanasaari area are 
contaminated. The impact of contamination on the planning of the Hanasaari 
area is described in Land Use Planning Princi-ples. The City will carry out the 
necessary soil and groundwater pollution surveys in the Competi-tion Area. 

In the Starting Area and Option Areas, the City’s normal procedure is followed, 
according to which contaminated soil and groundwater are remediated on the 
basis of a risk assessment. The City is responsible for remediating contaminat-
ed soil and water in such a way that no harmful substances pose a risk to the 
planned use of the Hanasaari area. For the sake of clarity, however, this does 
not mean that all contaminated soil will be removed from the area. 

The City is responsible for the risk-based planning and soil remediation so that 
the area is suitable for future use and is healthy and safe. The City is respon-
sible for the costs of remediating contam-inated soil that are additional to the 
costs of ordinary building construction and have been approved in advance by 
the City. In addition, the City is responsible for planning, research, monitoring 
and any follow-up related to the remediation of contaminated soil. If there is a 
need to remediate the soil or groundwater in the Starting Area or Option Areas, 
the necessary remediation measures will be carried out in connection with 
construction. The Winner of the Competition is responsible for the earthworks 
related to the remediation, such as excavation and transport, as well as the im-
plemen-tation of any other measures related to the remediation in accordance 
with the decision of the envi-ronmental authority and the City’s instructions.  If 
the risk assessment for the remediation of con-taminated soil reveals the need 
for structural risk management measures, such as the sealing of base floor 
structures, the City will compensate for the additional costs caused by the 
measure. The implementation of ventilated base floor structures in new build-
ings and any delays caused by soil remediation shall not be considered to be 

additional costs. The ventilation solution of the base floor of new buildings will 
not be compensated for, as the structures are built with ventilation in Helsinki 
in general.

The City shall compensate the Competition Winner for any additional, pre-ap-
proved and verified costs in relation to the normal structural solution for the 
existing buildings in the Power Plant Area, if the remediation plan commis-
sioned by the City requires structural solutions to eliminate or control risks, up 
to a maximum of EUR 3,000,000. Structural solutions shall take into account 
the different intended uses of land areas, such as areas under buildings and 
yards. If the technical building solu-tion also serves another intended use (e.g. 
achieving a safe building height), this shall be taken into account as a factor 
reducing the City’s liability to pay. Delays caused by soil remediation shall not 
be considered to be additional costs. In the yard areas or in the area of any 
new buildings con-structed in the Power Plant Area, the same principles apply 
as in the Starting Area.

For the sake of clarity, the normal planning of new buildings for all sub-areas in 
the Hanasaari area shall take into account flood heights and the other special 
conditions in the Hanasaari area. 

Due to its history, the soil in the area contains old structures and waste frac-
tions. As a rule, the Competition Winner is responsible for the additional costs 
caused by these; however, in such a way that if the old structures and waste 
fractions cause significant costs, the sharing of these costs can be negotiated 
with the City.
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3. Principles for plot disposition in the 

The plots intended for non-subsidized housing production and the plots for 
business premises in the Starting Area and Option Areas (not the Power Plant 
Area), which are covered by the legally valid local detailed plan that is based on 
the Winning Proposal, will be dispositioned by selling or leased with purchase 
rights or or leased with long-term agreements. The Competition Winner can 
freely choose whether to purchase the plots outright, lease them with an option 
to purchase, or lease them with long-term agreements.

Plots intended for housing production with state subsidies are leased for the 
long term. It must be possible to tender projects allocated to state-subsidised 
housing production. 

The Competition Winner is responsible, at their own expense, for the imple-
mentation of the Winning Proposal according to the local detailed plan and 
other plans based on it, as well as for the necessary encumbrances and joint 
arrangements.

Decisions on the terms of plot disposition are made by the City Council of Hel-
sinki and a governing body or official. The disposition of the plots of the Start-
ing Area and the Option Areas shall comply with the City’s normal terms and 
conditions of disposition and disposition practice, as well as the special terms 
and conditions arising from the Competition Programme and its appendices, 
the implementation agreement and the preliminary contracts for the sale of 
property, the Winning Proposal and the local detailed plan, and the additional 
terms and conditions for the Kalasatama area, which are attached as appendix 
1 to this document. The aim of the additional and special terms and conditions 
to be agreed separately is, among other things, to ensure that the Hanasaari 
Area is implemented in accordance with the Winning Proposal.

3.1 Tenure types and forms of funding in the 
housing production and the requirement for 
family housing
 
At least 50% of the housing production allocated to the Hanasaari Area must 
be privately financed owner-occupied housing production. Part of this can also 
be implemented as middle-ground housing production (e.g. right-of-occupancy 
and co-ownership apartments and rental housing with purchase option). In 
privately financed owner-occupied housing production, at least 50% of the res-
idential area must consist of family apartments (with two or more bedrooms). 
The average GFA of these apartments must be at least 70-75 sqm. 

Approximately 20% of the housing production must be state-subsidised rental 
housing production with long-term interest subsidies, if state-subsidised hous-
ing production allows this. 

A maximum of 30% of the housing production can be privately financed or 
short-term interest subsidy rental housing. 

Regardless of the tenure type, the minimum GFA of the studios is 30 sqm. In 
rental housing production, the requirement is a diverse apartment distribution.

For the sake of clarity, the residential building right allocated to the Power 
Plant Area is not, as a rule, taken into account in the assessment of whether the 

Starting Area and Option Areas
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housing production meets the target for funding form and tenure type distribu-
tion, which means that the residential construction can be implemented in its 
entirety as non-subsidised ownership and/or rental housing production. 

3.2 Pricing of plots for new construction in the 
Starting Area and Option Areas
With regard to state-subsidised housing production, plot pricing is based on 
the maximum pricing approved by the Finnish Centre for State-Subsidised 
Housing Construction “Varke”.  

Plots other than those intended for state-subsidised housing production are 
allocated at the market price and will be dispositioned by selling or leased with 
purchase rights or leased with long term agreements such as the Competition 
Winner has chosen. The instructions and regulations concerning state aid are 
followed in the pricing of these plots. For the purpose of pricing the plots, the 
City will always have the fair value of building rights assessed by at least two 
independent, competent and reputable experts selected by the City. 

The plots in the implementation sub-areas referred to in Section 2.2 are priced 
one area at a time, and the City decides at its discretion whether the prices of 
the plots (unit prices for the building right) are determined on a plot-by-plot 
or block-by-block basis, taking into account their unique features. The market 
prices of building rights determined in the aforementioned manner are record-
ed in the implementation agreement and subsequent preliminary agreements 
for the sale of property. 

The unit prices for building rights are valid for approximately three (3) years at 
a time. For the purpose of updating the building rights prices, the City will order 
new assessment statements approximately every three (3) years. The updated 
prices are also recorded as an amendment to the implementation agreement 
and preliminary agreements for the sale of property. 

The review dates and procedure for plot pricing are specified in the implemen-
tation agreement. Unless the parties agree otherwise, the unit prices of the 

building right are determined as the average of the assessment statements 
received, without taking into account the assessment tolerance of the state-
ments. 

The City’s view of the market prices in the Hanasaari Area for different in-
tended uses and minimum sales prices at the price level of spring 2026 is as 
follows:  

	• Housing (block of flats) without sea view €1,200-1,400/sqm 
	• with different degrees of sea views €1,500-1,700/sqm
	• Commercial premises plot €450-600/sqm, 
	• Cafés and restaurants €800-2,000/sqm
	• Semi-detached houses €1,000-1,200/sqm
	• Office plot €500-650/sqm  
	• Hotel plot €650-900/sqm
	• Service facilities, e.g. saunas €600-2,000/sqm

Any other intended uses are priced on the basis of an external assessor’s 
statement (AKA). 

In state-subsidised housing production, the land rent is 4% of the plot’s capital 
value, and it is tied to the cost-of-living index. In non-subsidised housing pro-
duction, the land rent is 3.5% of the market capital value of the plot, when the 
land lease agreement includes a condition concerning the adjustment of the 
land lease. The land rent for plots allocated to non-subsidised housing produc-
tion is also tied to the cost of living index. For non-residential plots, the land 
rent is 5% of the market-conform capital value of the plot, and the land rents 
are tied to the cost of living index.

The land rent and purchase price are charged at least according to the building 
right indicated in the local detailed plan of the plot or, if it is exceeded by a 
legally valid building permit, also for this excess. However, land rent is not 
charged to the extent that the excess concerns premises outside the apart-
ments that the local detailed plan allows to be built in addition to the building 
right indicated in the plan.  
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As a rule, plots are dispositioned on a plot-by-plot basis, unless the implemen-
tation of the local detailed plan and planning solution for the block requires 
the plots to be dispositioned as larger entities (e.g. block-by-block). The dispo-
sitions are subject to the City’s standard terms and conditions for the disposi-
tion of plots as well as project- and area-specific special terms and conditions. 

As a rule, the purchase prices of the plots are paid in full when the deed of sale 
is signed. If the parties agree on the staggered payment of the purchase price, 
a security deposit in accordance with the City’s usual practice shall be taken 

for the unpaid purchase price and interest will be paid on the unpaid purchase 
price, based on the basic interest rate confirmed by the Ministry of Finance at 
the time of the sale of the plot increased by 0.75%. Land rent is charged from 
the start of the lease period. 

For the purpose of applying for a building permit, the City grants a power of 
attorney to the initiator of the implementation taking it up. The City charges a 
fee corresponding to two months’ land rent for this.

Photo: Tuomas Uusheimo
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4.	 Development, implementation and 

4.1 Renting of facilities from properties 
implemented in the Power Plant Area
The City does not commit to renting any premises from the properties devel-
oped in the Power Plant Area during or after the Competition. However, the 
City reserves the right to negotiate and agree with the Competition Winner or 
a company established for the development and implementation of the Power 
Plant Area on the renting of a maximum of approximately 10,000 sqm at a 
market price and on market terms for use as business premises by the City. 
In this case, the room rent and the market-conformity of the lease agreement 
will be ensured by external, impartial expert(s). For the sake of clarity, however, 
the Competition Winner or the company established for the development and 
implementation of the Power Plant Area is not obligated to lease facilities to 
the City. 

4.2 Establishment of a development company and 
first operations
 
In accordance with the Competition Programme, the Competition Groups 
must present their objectives with regard to the development, implementation 
and ownership of the Power Plant Area in their competition proposal for the 
Second Actual Competition Phase. 

Unless otherwise separately agreed, a Development Company may be estab-
lished for the development of the Power Plant Area. The Development Compa-
ny is responsible for the further development of the Power Plant Area and the 
projects to be carried out on it, focusing on promoting the development and 
implementation of the Power Plant Area.  

Based on the Winning Proposal, the Development Company shall prepare 
refined architectural and other needed special plans of the Power Plant Area 
and plans related to the business concept, as well as technical reports and 
other plans required by the City. These shall be submitted to the City for ap-
proval after the approval of the local detailed plan proposal; however, in good 
time before the final decision-making regarding the local detailed plan. In this 
context, the City will assess whether the plans correspond to the Winning Pro-
posal in terms of their quality and basic solutions, and assess the technical and 
economic implementation of the development project. For the sake of clarity, 
the City considers it important that the plans correspond to the Winning Pro-
posal. As a result, the City reserves the right to impose penalties on this with a 
significant contractual penalty clause, as specified in more detail in Section 5, 
and the right to cancel the implementation agreement either in part or in full in 
case of a material breach of contract. 

The Development company must be established within twelve (12) months of 
signing the implementation agreement. At the beginning, the Development 
company shall focus on the further development of the Power Plant Area by, 
for example, carrying out the necessary additional surveys, planning and par-
ticipating in the land use planning of the Competition Area. During this period, 
the City will not dispose any properties in the Power Plant Area to the Develop-
ment Company. The City manages the temporary use of the Power Plant Area 
and is responsible for the maintenance of the properties in the Power Plant 
Area.  The disposition of the buildings in the Power Plant Area will take place 
after the amendment to the local detailed plan permitting the development of 
the Power Plant Area has entered into force, but no later than six (6) months 
after the entry into force of the plan. In this case, the buildings in the Power 
Plant Area will be dispositioned in their entirety to the Development Company 
or the companies established and owned by it by means of a property deed of 
sale. The Development Company is responsible for any demolition of buildings 
in the Power Plant Area at its own expense. 

ownership of the Power Plant Area
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For the sake of clarity, it is stated that the City shall hand over the buildings 
in the Power Plant Area in their existing condition. Furthermore, it is explicitly 
stated that the City shall not be held liable for the accuracy of surveys, re-
ports, or other similar assessments prepared by third parties and included in 
the information provided during the Competition; instead, the Winner of the 
Competition shall be responsible for independently verifying such information 
as part of the design and construction of the Winning Proposal. Consequently, 
the Winner of the Competition shall also be responsible at its own expense for 
conducting soil investigations and any other necessary studies (including the 
selection of the foundation method) to ensure appropriate construction prac-
tices, as well as for fulfilling all other requirements and conditions necessary 
for the implementation of the Winning Proposal.

The land in the Power Plant Area is dispositioned to the Development Company 
by renting it on market terms, and the land lease agreement(s) including a right 
of purchase, the use of which is, among other things, conditional on the com-
pletion of the development project in the Power Plant Area. 

The Competition Winner shall prepare the further development plans in the 
early stage of the process and present them to the City, as specified in more 
detail in Section 2.1

 
4.3 Principles and framework conditions for 
establishing a Joint Venture
 
The City and the Competition Winner may establish a Joint Venture, in accord-
ance with the framework conditions defined by the City, as specified in more 
detail below. 

In the Negotiation Phase of the Competition, more detailed negotiations will 
be held on the framework conditions for establishing the Joint Venture and 
the City becoming a shareholder in the Joint Venture. The Competition Winner 
must notify the City no later than during the First Actual Competition Phase if it 
wishes to establish a Joint Venture with the City.

The City and the Competition Winner undertake to promote the establishment 
of the Joint Venture in a solution-oriented manner within the target schedule 
set in the Competition Programme, taking into account the goals and interests 
of both parties. A preliminary project plan, prepared for the Competition 
Programme, must present its objectives concerning the Joint Venture in such 
a way that they can be negotiated and recorded in both the implementation 
agreement and the shareholders’ agreement for the Joint Venture. 

The arrangement must be appropriate from the City’s point of view as a whole. 
The Joint Venture must be financially viable in the long term, meaning that it 
can at least cover all its costs with the revenue from its operations, in which 
case the shareholders would not have to support the Joint Venture financially 
during its operations.

 
4.3.1 Obligations and rights of the City and the Competition 
Winner in the Joint Venture

The Joint Venture must be established within twelve (12) months of signing 
the implementation agreement. To begin with, the Joint Venture must focus 
on the further development of the Power Plant Area by, for example, carrying 
out additional surveys and planning, as specified in more detail in Section  2.1 
and participating in the detailed planning. During this period, the City will not 
disposition any properties in the Power Plant Area to the Joint Venture. During 
this time, the City manages the temporary use of the Power Plant Area and is 
responsible for the maintenance of the properties in the Power Plant Area.  

The disposition of the Power Plant Area’s buildings to the Joint Venture will 
take place after the amendment to the local detailed plan has entered into 
force, but no later than six (6) months after the entry into force of the plan. In 
this case, the buildings in the Power Plant Area will be transferred to the Joint 
Venture or to companies established and owned by it. The City transfers the 
Power Plant Area’s buildings to the Joint Venture as a transfer in kind, at a val-
ue determined by an external, impartial assessor (however, at least EUR 1). The 
Joint Venture shall be responsible for any demolition of buildings in the Power 
Plant Area at its own expense. 
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The land in the Power Plant Area will initially be transferred to the Joint Ven-
ture by leasing it for a market-based rent, in which the right to purchase will be 
included. In principle, the prerequisite for exercising the right to purchase is 
that the development project for the Power Plant Area has been completed in 
entirety. 

The City’s maximum investment in the Joint Venture is approximately EUR 35 
million. The City’s investment may consist of equity and debt capital invest-
ments. However, the City will not invest the maximum investment amount in the 
Joint Venture at once; rather, the City’s investments in the Joint Venture will 
be phased according to the progress of the development project, the required 
surveys and the resulting funding need of the Joint Venture. The City makes 
investments in proportion to the ownership shares, in similar quantities and 
simultaneously with the other shareholders.  If necessary, the City has the 
right to assess the need for funding on the basis of an assessment made by an 
external assessor. 

The City’s financial liabilities as a shareholder in the Joint Venture are limited 
to the maximum investment amount presented above. This means that share-
holders other than the City will be responsible for any additional investments 
in the Joint Venture in the future, which means that the ownership of the Joint 
Venture will change accordingly. The operating model concerning this will 
be agreed on separately in more detail in the shareholders' agreement to be 
drawn up between the parties. As a shareholder, the City has an equal position 
with the other shareholders.

The City’s investment in the Joint Venture must be in line with the market 
investor principle, which requires an MEOP analysis (state aid assessment). 
If possible, the MEOP analysis will be carried out before the selection of the 
Competition Winner. In addition, the transfer in kind or other transfer made by 
the City must be on market terms, and this will be counted as part of the City’s 
investment. The determination of the market value and the selection of the 
assessment method are carried out by an independent external assessor(/s), 
in accordance with industry standards. 

Both the City and the Competition Winner shall reserve the necessary per-
sonnel resources for the establishment of the Joint Venture and the related 
preparations and shall be responsible of their own costs arising from these. 

The Parties undertake to ensure that the Joint Venture has sufficient resourc-
es and an effective organisation for its operations. 

If necessary, the Joint Venture may establish separate companies for the vari-
ous sub-areas of the development project. The Parties undertake to negotiate 
and decide on the corporate structure of the Joint Venture in connection with 
negotiating on the shareholders' agreement. 

The City's prerequisites for a decision to establish the Joint Venture in the 
development phase are at least:  
 

	• The Joint Venture is lawful and in accordance with the outcome of the 
negotiations between the parties,

	• The parties have prepared the establishment documents of the Joint 
Venture, the Articles of Association and negotiated a shareholders’ 
agreement,

	• A governing body of the City has approved the agreements and 
documents related to the establishment of the Joint Venture; and

	• The Joint Venture has an effective management that can be appointed 

At the end of the development phase, the prerequisites for making a final 
investment decision are: 

	• The local detailed plan has entered into force,
	• The Power Plant Area’s project has been assessed as technically and 

economically implementable by an external expert,
	• The Competition Winner has submitted to the City and the City has 

approved the detailed business plan and project plan of the Joint 
Venture, as well as the plan for the temporary use of the power plant 
property; and

	• The financing and/or investor solutions enabling the operations of the 
Joint Venture and the City’s participation in the Joint Venture have been 
secured by binding decisions and agreements.

All of the City’s activities must meet the requirements set out in the Finnish 
Local Government Act, state aid regulations and other applicable legislation. 
In addition, the City and the Competition Winner shall reach a negotiation 
outcome on the articles of association of the Joint Venture, the shareholders’ 
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agreement and other necessary arrangements, a governing body of the City 
must approve the documents related to the establishment of the Joint Venture 
and the shareholders’ agreement, and the decision must become legally valid.

The City has the right to refrain from signing agreements concerning the 
Joint Venture and/or cancel agreements already signed without penalty if it 
becomes apparent that the Competition Winner has materially breached or it 
is clear that it will materially breach sanctions, taxation, environmental pro-
tection, occupational health and safety or other similar statutory obligations, 
and does not immediately correct its conduct within at least sixty (60) days of 
receiving written notice of the breach.

The Competition Winner shall be responsible for any financing, rental and other 
negotiations and agreements that may be necessary for the promotion of the 
Power Plant Area development project before the establishment of the Joint 
Venture, after which the responsibility shall be transferred to the established 
Joint Venture. The City has the right to participate in the negotiations, and the 
conclusion of agreements concerning the Joint Venture and affecting its opera-
tions requires the City’s approval. 

The Competition Winner undertakes to support the Joint Venture, as neces-
sary, in promoting the project also during the company’s operations. 

The shareholders of the Joint Venture must commit to being shareholders of 
the Joint Venture for at least three (3) years after the completion of the devel-
opment project for the Power Plant Area. Shareholdings must be disposed of 
on market terms. The principles of the exit phase will be negotiated in more 
detail with the Competition Groups, and the necessary terms and conditions 
will be included in the implementation agreement and the shareholders’ agree-
ment. 

 
4.3.2 Establishment of the Joint Venture, legal form and 
operations

The shareholders of the Joint Venture must commit to developing the Power 
Plant Area on the basis of the solutions for the urban landscape, functions 
and other solutions specified in the Winning Proposal, in accordance with the 
target schedule set out in the Competition Programme.

The Competition Winner must endeavour to establish the Joint Venture at its 
own expense and in close cooperation with the City within twelve (12) months 
of the signing of the implementation agreement. The City participates in the 
establishment of the Joint Venture. A governing body of the City is responsible 
for the establishment of the Joint Venture, the approval of the shareholders’ 
agreement and the appointment of the members appointed by the City for the 
Board of Directors of the Joint Venture. 

As a rule, the legal form is a real estate company. The shareholders’ ownership 
is determined in relation to the share subscription fees and equity investments. 
However, the City’s ownership share in the Joint Venture is a maximum of 49%, 
so that the City is not a majority shareholder at any time.

The establishment of the Joint Venture requires that the Joint Venture has 
effective management. The shareholders of the Joint Venture undertake to 
ensure that they form an operative management and organisation for the Joint 
Venture that have sufficient resources and expertise in view of the complexity 
of the project and the scope of the operations and that they appoint a Board 
of Directors with sufficient competence. The Board of Directors shall have at 
least five (5) expert members, one (1) of whom shall be an independent expert 
appointed jointly by the parties. The other members are appointed half by the 
City and half by the Competition Winner. The Competition Winner appoints the 
Chairperson. 

In principle, decisions in the Joint Venture are made unanimously. The provi-
sions concerning decision-making are agreed upon separately in more detail in 
the shareholders’ agreement concerning the Joint Venture. The Joint Venture 
applies to be liable for VAT on the transfer of the right to use the property. For 
the sake of clarity, the operations of the Joint Venture shall also be subject to 
VAT.

If the Competition Winner’s proposal for a Joint Venture requires notifications 
to or permits from the authorities, the notifications required by law and any 
other similar measures must have been made and a decision or other approval 
obtained from the authorities that enables proceeding with the establishment 
of the Joint Venture before the establishment of the Joint Venture. The Compe-
tition Winner is responsible for carrying out the aforementioned actions at their 
own expense.
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4.4 Pricing of plots in the Power Plant Area 
 
For the sake of clarity, the City is aware that the economic profitability of the 
properties to be developed and implemented in the Power Plant Area is likely 
to be weak, taking into account the objectives set in the Competition. 

The City’s estimate of the present value of the buildings in the Power Plant 
Area is EUR 1 + the value of the land. 

The value of the Power Plant Area and the plots to be formed in it depends 
heavily on the solutions presented in the competition entries and the functional 
content, i.e. the intended use of the plot(s). For this reason, the value of the 
building right in the Power Plant Area covered by the plans cannot be estimat-
ed at this point. A preliminary assessment of the pricing of building rights/land 
will be made with the help of an independent external expert after the First 
Actual Competition Phase, when the main features of the proposed solutions 
are clear. 

The residential building right allocated to the Power Plant Area is not, as a rule, 
taken into account in the assessment of whether the housing production meets 
the target for funding form and tenure type distribution, which means that the 
residential construction can be implemented in its entirety as non-subsidised 
ownership and/or rental housing production.

Taking into account the complexity of the development project of the Power 
Plant Area, the assessment of the market value and pricing of the building 
right/land in the Power Plant Area can be based, for example, on the yield 
value, taking into account the project as a whole. In this case, the differences 
in economic profitability between the different sub-areas of the project may 
affect the assessment in such a way that the sub-areas with lower economic 
profitability may have a decreasing effect on the pricing of the building right in 
more economically profitable sub-areas. 

The plots to be formed in the Power Plant Area will be leased with purchase 
rights, in accordance with the project phases. Unless otherwise agreed, the 
purchase right included in the land lease agreements will not be available until 
the Power Plant Area development project have been entirety completed. 

The implementation agreement shall include a more detailed estimate of the 
value of the building rights/land in the Power Plant Area, based on the Winning 
Proposal and on an assessment by an independent expert. 

The price of the building rights/land in the Power Plant Area will be determined 
on the basis of an assessment by two (2) independent external assessors after 
the project’s further development phase has ended and when the final detailed 
plan solutions are sufficiently clear. The final price may be higher than the price 
stated in the implementation agreement, but it may be lower than the price 
originally stated in the implementation agreement only for a compelling reason 
independent of the Competition Winner. 

The final price is recorded in the implementation agreement or in the prelimi-
nary agreement made with the Development Company. 

The instructions and regulations concerning state aid are followed in the pric-
ing of plots under all circumstances. 

The plot price cannot be negative.
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5.	 Penalties, securities and incentives	

The implementation agreement and allocation agreements made with the Com-
petition Winner will include penalties regarding compliance with the deadlines 
agreed upon in the agreement and other contractual terms and conditions, 
such as applying for a building permit, delaying the start of construction and 
compliance with agreements. The penalties are defined in accordance with the 
City’s established practice for minor and significant breaches of contract. The 
contractual penalty is at least EUR 250,000 for non-significant breaches and at 
least EUR 2 million for significant breaches, taking into account the agreement 
as a whole. 

Significant breaches of contract include, for example, significant deviations 
from the basic solutions and quality level of the Winning Proposal (unless the 
parties have agreed on such deviations), partial or complete non-implementa-
tion of the Power Plant Project, repeated failure to achieve the interim targets 
set for the progress of the construction of the Hanasaari Area and other signifi-
cant instances of negligence entitling to the cancellation of the implementation 
agreement. The demolition of the buildings in the Power Plant Area that are 
marked for conservation and renovation for new use in the Winning Proposal 
is also considered a material breach of contract, unless this has been agreed 
upon with the City in advance and it can be objectively assessed that there is 
a new structural or technical reason for the demolition that was not known 
during the Competition and that has a particularly significant impact on the 
economic and technical implementation.

In principle, the contractual penalty for not meeting the agreed 
quantitative targets for the annual construction volume is as 
follows: 

1.	 For the first year, EUR 250,000, 

2.	 For the second year, EUR 500,000, if the total volume of 
agreed construction in the first and second years has not 
been started in the second year; and 

3.	 For the third year and subsequent years, EUR 750,000/year, 
if construction has not begun in the third year according to 
the agreed total construction volume for the first, second 
and third years, and the following years accordingly. 
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For the sake of clarity, the respective contractual penalties will be specified in 
more detail in the plot-specific disposition documents, particularly with regard 
to the completion of buildings. Depending on the size of the building, the 
buildings must be completed within two to three (2-3) years of the start of the 
construction of the plot.

In addition, the City reserves the right to cancel the implementation agree-
ment in whole or in part if the third interim target is not met. In the event of a 
cancellation of agreements, it must be taken into account that the City has the 
right to cancel all or part of the preliminary contracts for the property sale as 
a result of the cancellation of the implementation agreement and to cancel the 
implementation agreement in full or in part as a result of the cancellation of the 
preliminary contracts for the property sale. 

For the sake of clarity, the City reserves for the contracting party the oppor-
tunity to rectify the incorrect procedure or negligence without delay before 
demanding penalties or cancelling the agreements, excluding intentional and 
grossly negligent breaches. 

Failure to implement the Power Plant Area’s development project entitles the 
City to cancel the implementation agreement in part or in full and to charge a 
double contractual penalty for the aforementioned significant breaches.  

Preliminary contracts for the sale of property are subject to the City’s stand-
ard terms and conditions for penalties and the contractual penalties specified 
in the table. 

The Competition Winner or the Development Company shall give a security 
deposit for compliance with the implementation agreement. The security must 
be an absolute guarantee, deposit or other security approved in advance by the 
City. When the implementation agreement is signed, the amount of security is 
EUR 1 million. The amount of the security shall be increased to EUR 3 million 
within three (3) months of the entry into force of the local detailed plan for the 
Competition Area. 

With regard to preliminary contracts for the sale property, the need for secu-
rity is negotiated separately, and the maximum security is approximately EUR 
100,000 per plot. 

The Winner of the Competition has the right to implement the Option Areas, if 
the conditions specified in Section 1.3.3 are met. The penalties and securities 
for the Option Areas shall be negotiated separately; however, in accordance 
with the City’s standard terms and conditions. Other incentives can be negoti-
ated in the Negotiation Phase, if the overall solution requires it. When negotiat-
ing possible incentives, the regulations and decrees concerning state aid are 
taken into account, among other things.
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1. General terms and conditions

1.1 Definitions
 
These terms and conditions cover the Kalasatama area, and will therefore also 
serve as the regional terms and conditions to be complied with in the Compe-
tition Area. If these terms and conditions are in conflict with the competition 
documents for the Hanasaari Area, the terms and conditions in the competition 
documents shall apply. 

With regard to terminology, it is stated that the definition of “recipient” used 
below refers to not only the party participating in the Competition but also, 
where applicable, the development company/companies established for the 
implementation of the project. However, Section 2.1. discusses the recipient 
and the company established by the recipient as two separate concepts.

Hereinafter, the reservation site refers to the area reserved for the recipient or 
the plot(s) to be formed in it.

In addition, hereinafter, Kalasatama and the Kalasatama area also refer to the 
parts of the Competition Area that are covered by the local detailed plan.

 
1.2 The recipient and their obligation to 
implement
 
The recipient is obligated to plan and implement the reservation site at its 
own expense, in full compliance with the terms and conditions of the City’s 
decisions and the allocation documents of the reservation site. The planning 

and implementation must comply with the provisions of the local detailed plan, 
good construction and development practices, as well as the regulations and 
instructions of the authorities and permit conditions concerning construction. 
The reservation site must be planned and implemented in such a way that the 
construction causes as little disturbance as possible to the construction and 
use of other plots and public areas.

The approval of the aforementioned plans and the granting of permits does not 
release the receiver from liability for any losses that may be caused to the City 
or a third party by the construction or use of the facilities and areas.

 
1.3 Progress and coordination of the project 
 
Within six (6) months of signing these additional terms and conditions, the 
recipient is obligated to notify the Development of Real Property and Plots 
service of the Land Use and Urban Structure Division and the Kalasatama 
construction project at the City Executive Office of the planned construction 
schedule and preliminary project plan of the reservation site. Similarly, the 
recipient is obligated to inform the aforementioned parties without delay of 
any significant changes to the project plan or construction schedule. A building 
permit must be applied for for the construction of the reservation site within 
the agreed deadline. Construction must commence without undue delay once 
the building permit has been obtained, but no later than six (6) months after 
the permit has been obtained.

The City may, for justified reasons, extend the deadline and grant an extension 
to the aforementioned deadlines. The City states that only a reason independ-
ent of the recipient is considered justified, such as a complaint about a local 
detailed plan or building permit, a change in the local detailed plan required 
for the implementation of the project or a delay in municipal engineering or soil 
improvement.

The planning and implementation of the reservation site will be monitored and 
coordinated in meetings organised at intervals specified by the Kalasatama  
construction project at the City Executive Office. The recipient shall appoint a 
contact person from their organisation who will participate in the meetings.

Additional terms and conditions applied in the  
Kalasatama area 

Appendixes
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2. Special terms and conditions

2.1 Regional service company
 
If the City of Helsinki and the regional service company Kalasataman Palvelu 
2 Oy/Ltd decide to extend the operating area of the said service company to 
the reservation site or to establish a new regional service company in the area, 
the recipient and/or the company established by the recipient is obligated to 
become a shareholder of the regional service company under the conditions 
determined by the City. 

The recipient (developer, construction company) is obligated to conclude a 
plot-specific developer agreement with the service company, subscribe to/
purchase one voting A share per plot and pay the subscription price for the 
share to the service company, in accordance with the principles confirmed 
by the City. If residential plots are reserved for group development, the said 
agreement shall be concluded and the share subscribed for by a developer 
consultant approved by the City of Helsinki or another party representing the 
group. 

Similarly, if necessary, the recipient undertakes to act as the founding share-
holder of the new service company mentioned above, in accordance with the 
same principles. However, a developer consultant approved by the City of 
Helsinki or another party representing the group will act as the founding share-
holder on any residential plots reserved for group development.

A regional service company has been established for the implementation, fi-
nancing, use and maintenance of block-specific shared yard plots, ground-level 
parking plots and shared club facilities specified in the local detailed plan as 
well as the regional portal. The service company may also implement above-
ground parking facilities on parking plots (LPA) in later contract areas, if this is 
agreed upon between the City and the service company.

The service company provides cost-based services to its shareholders. The 
recipient (tenant/owner of the plot) is obligated to conclude a plot-specific sub-
scription and use agreement with the service company for the implementation 
and use of the matters mentioned in the previous paragraph, to subscribe/
purchase shares in the service company, in accordance with the services it 
uses, and to pay the subscription prices of the shares to the service company, 
in accordance with the principles confirmed by the City, within two (2) months 
of signing the long-term lease agreement/deed of sale for the plot, unless 
otherwise agreed on with the service company. In the case of residential 
plots reserved for group construction, the recipient or a developer consultant 
approved by the City of Helsinki or another party representing the group is 
obligated to remain as a shareholder in the service company and participate in 
its administration until the Kalasatama area is completed or until the service 
company is transferred to the companies or other entities that control or own 
the plots in the area, in accordance with a subscription and use agreement or 
other similar agreement.
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2.2 Regional pipeline waste collection system

Unless otherwise decided by the City, the recipient is obligated to arrange 
the collection of waste from the buildings constructed at the reservation site 
(according to current information, mixed waste, biowaste, paper, plastic and 
small cardboard) through the regional waste collection system that is being 
implemented in Kalasatama. For the purpose of organising waste collection, 
the recipient is obligated to connect the buildings in the reservation site to the 
system and to become a shareholder of Kalasataman jätteen putkikeräys Oy/
Ltd (hereinafter “the Company”), in accordance with the principles and terms 
and conditions to be confirmed later by the City and the Company. 

The Company operates on the cost principle, unless the City decides oth-
erwise. The recipient is also obligated to conclude the necessary planning 
and implementation, subscription and use agreements or other possible 
agreements with the Company. The Company decides on the terms of the 
agreements, share subscription prices, fees for the use and maintenance of the 
system and other similar matters in accordance with the principles confirmed 
by the City of Helsinki. Unless otherwise required by Kalasataman jätteen put-
kikeräys Oy/Ltd, the recipient is obligated to sign a plot-specific planning and 
implementation agreement with the Company concerning the implementation 
of the pipeline waste collection system within three (3) months of the decision 
concerning the short-term rental of the plot or authorisation. Similarly, the re-
cipient is obligated to sign a subscription agreement for each plot, subscribe/
purchase shares in the Company according to the services they use and pay 
the subscription prices for the shares to the Company within two (2) months 
of signing the long-term lease agreement or deed of sale for the plot and to 
sign the usage agreement before the approval of the buildings to be built in the 
reservation site (leased area/plot to be sold) by the authorities. 

The Company implements the waste station and the main network required 
by the system in the street area or other public area and acquires the central 
units and other parts of the system. In addition, the Company implements the 
property-specific parts of the pipeline collection system (such as the property 
pipe and feed stations) at the reservation site. The City of Helsinki and the per-
sons appointed by it have the right to determine the appropriate number and 
location of waste collection points serving the reservation site. The recipient is 
obligated to allow, free of charge, the construction, maintenance, use, replace-
ment and repair of the supply or collection points, pipes, cables, equipment 
or other similar items required for the implementation and use of the regional 
waste collection system in the reservation site and, where necessary, in the 
buildings and structures constructed for it. 

The recipient is obligated to plan and implement at its own expense the 
technical facilities, technical building systems, cable ducts and other similar 
structures required for the installation and use of the waste collection system. 
In addition, the recipient is obligated, if necessary, to agree with the other plots 
in the block on the implementation, use, maintenance, repair and renewal of 
any shared temporary waste shelters, the block-specific recycling room, feed-
ing station and feeding points as well as the technical space and the sharing of 
costs.

Furthermore, the recipient is obligated to allow the temporary placement and 
use of traditional waste containers at the reservation site without compensa-
tion. To the extent that waste collection cannot be arranged using the system 
(such as glass, metal, old furniture, large cardboard or other waste not suitable 
for the system), waste collection is arranged in the manner prescribed by the 
City (currently block-specific recycling rooms). If the pipeline waste collection 
system has not been completed by the time the buildings come into use, the re-
cipient is obligated to take care of the collection of waste from the reservation 
site temporarily using traditional waste collection methods at its own expense. 
The City of Helsinki and the waste management company are not liable for any 
losses, inconvenience or costs caused by this.
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2.2.1 Plot-specific waste pipe connection points
 
In addition, the recipient is obligated to comply with the connection points of 
the waste pipes serving the plots marked on the attached map provided by 
Kalasataman jätteen putkikeräys Oy for the reservation site and other plots in 
the same block or plots formed by these. If the recipient wishes to change the 
connection points marked in the appendix and points that have already been/
are being constructed, the recipient shall be responsible for all costs arising 
from the change.

However, if the recipient can reliably explain to the City that the location of the 
connection point makes the planning and construction of the building signifi-
cantly more difficult, the relocation of the connection point and the sharing of 
costs can be negotiated with the City and the waste management company. For 
the sake of clarity, the aforementioned maps showing the connection points of 
the waste pipelines are prepared by the waste management company and must 
be made available to the recipient at a sufficiently early phase. The City is obli-
gated to ensure that the waste management company delivers the aforemen-
tioned maps to the recipients as soon as possible after they are completed.

 
2.3 Construction logistics control 
 
The recipient is obligated, at its own expense, to draw up a construction logis-
tics plan for the construction of the leased area and the organisation of the 
construction site areas in good time before the start of construction, in accord-
ance with the regulations and instructions issued by the Buildings and Public 
Property service of the Urban Environment Division and to approve the plan 
with the Buildings and Public Property service or a third party appointed by it. 

The recipient is obligated to comply with the above-mentioned plot-specific 
logistics plan approved by the City and the regional logistics plan prepared for 
the Kalasatama area now or in the future, as well as with the instructions and 
regulations issued by the City or its representative on the basis of the plans. 
To the extent necessary, the recipient undertakes to include the terms and 
conditions concerning compliance with the above-mentioned plans and the 
instructions and regulations issued on the basis thereof also in the contract 
agreements concerning the implementation of the reservation site and other 
similar agreements.

If the recipient or a third party acting on its behalf does not comply with the 
aforementioned logistics plans or the requirements that are based on them, 
and the recipient does not immediately rectify its negligence after receiving a 
request to do so, the City or its representative has the right to take or commis-
sion the measures required to rectify the negligence in the manner it deems 
best and to charge the costs arising from this in full from the recipient.

 
2.4 Parking spaces 
 
There are no plans to have a parking obligation for residential construction 
in the Hanasaari area. There is a parking obligation for commercial premises. 
Market-based parking is being tested in Kalasatama. For this reason, the 
recipient is obligated to provide the City with a report on the number of parking 
spaces to be implemented per plot, including the reasons, before the allocation 
of the reservation site. If parking spaces are provided at the reservation site, 
the following principles shall be followed:

If the local detailed plan does not specify parking on ground-level parking plots 
(LPA), the recipients of the reservation sites (AK and AK-1 plots) are obligated, 
at their own expense, to plan and build underground (=under deck) parking 
facilities for the sites in connection with the construction of residential plots or 
other parking spaces required by the plan, including structures and equipment, 
on AK/AK-1 plots or areas marked with a Map marking or a similar marking, 
unless otherwise specified in the local detailed plan.

In addition to the above, recipients in block areas are obligated to plan and 
build a parking facility in cooperation with the other recipients of the plots, if 
the City so requires. The recipients of the residential plots own the aforemen-
tioned parking facilities, including their structures and equipment, and are 
responsible for their use, maintenance, upkeep and cleaning as well as for their 
costs.

If more than one reservation site places parking spaces in an underground 
parking facility, the recipients are obligated to agree separately on the planning 
and construction, ownership, use, maintenance, upkeep and cleaning of the fa-
cilities and the sharing of costs in proportion to the number of parking spaces 
on the plots or other separately agreed grounds. 

If the recipients of the AK/AK-1 plots in the block areas do not reach an 
agreement on the implementation of the above-mentioned parking facility 
construction obligations, the City has the right to appoint the developers on a 
block-by-block basis and define their terms of implementation in connection 
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with the plot allocation terms. Parking facility plans must be submitted to the 
City for approval. All encumbrances and encumbrance-related rights concern-
ing the arrangement of vehicle and pedestrian access to the parking facilities 
are assigned by both parties free of charge.

The City is not responsible for the costs of arranging parking spaces or any 
temporary parking spaces that may be required. The City is also not liable for 
any losses, inconveniences or costs caused by any delay in the implementation 
of the reservations. If necessary, the City will lease the area to the recipient in 
order to arrange temporary parking spaces on standard terms and conditions.

 
2.5 Smart energy systems in Kalasatama 
 
The recipient is obligated, at its own expense, to implement the functions of the 
smart energy systems at the reservation site, in accordance with the terms and 
conditions of plot allocation concerning smart energy systems in Kalasatama, 
as specified at the end of this appendix. 

2.6 Other special terms and conditions in the 
Kalasatama area

2.6.1 	 The recipient must approve the surface drying plan of the reservation 
site, including the elevation levels, with the Buildings and Public 
Property service of the Urban Environment Division. 

2.6.2	 The recipient is obligated to comply with the planning instructions for 
building construction prepared for the Kalasatama area with regard 
to the reservation site. The recipients of reservation sites on the shore 
side are obligated to approve the plot foundation plans in advance with 
the Buildings and Public Property service of the Urban Environment 
Division. 

2.6.3 	 In accordance with the building rights marked for the reservation 
site in the local detailed plan, the recipient is obligated to pay EUR 
10/m² (construction cost index 1/2009) and an index adjustment for 
the environmental artistic cooperation to the Economic Development 
and Planning Division of the City Executive Office or another party 
appointed by the City of Helsinki, by the signing of the plot’s long-term 
lease agreement/deed of sale. The construction cost index refers to 
the index series RI 2005 = 100, in which case the 1/202X score is  
XXX.XX. 

2.6.4 	 The recipient agrees that the reservation site can be used, free of 
charge, for the routing, installation, construction, maintenance, repair 
and renewal of the main water pipes and sewer pipes, in accordance 
with the plans made with HSY Water Services. 

2.6.5 	 The recipient is obligated to provide the building supervision permit 
point of the City of Helsinki with an IFC data model 2 x 3 (permit 
version) for the project. 

2.6.6 	 If so required by the City of Helsinki, the recipient is obligated to allow 
the placement of substation facilities serving utility maintenance in 
the reservation site free of charge. The substation room is located in a 
separate building or on a floor at ground level on the outer wall of the 
building so that the door of the substation opens directly outwards. 
In this case, the recipient is obligated to separately agree with Helen 
Electricity Network Ltd on the planning, construction, allocation, use 
and maintenance of the substation space and the costs under the 
usual terms and conditions. If the parties cannot reach an agreement 
on the matter, the matter will be resolved by the Development of Real 
Property and Plots service. 
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2.6.7 	 The recipient is obligated, at its own expense, to implement a space 
with doors opening to the street for distribution cabinets of the utility 
maintenance facility, including all structures, in accordance with the 
City’s instructions, and to allow the construction, maintenance, use, 
servicing and renewal of the distribution cabinets at the reservation 
site free of charge. The space must be at least 2.0 metres deep, 2.5 
metres wide and 2.2 metres high. The space must not have a subfloor, 
and it must be possible to route pipes at least 1 metre below the street 
level. 

2.6.8 	 The recipient is also obligated, if so required by the City of Helsinki, 
to implement, at its own expense, the embedded cable reservations 
and connections required by the street lighting and suspended 
tram electrical conductor structures on the streets and facades, in 
accordance with the instructions given by the owners of these devices 
and structures and future users, and to allow their attachment, 
construction, maintenance, use, servicing and renewal at the 
reservation site without compensation. 

2.6.9 	 Soil cleaning: The soil of the Kalasatama area has been found to be 
contaminated. For this reason, the buildings must have a ventilated 
subfloor structure or radon piping with mechanical ventilation. If 
other structural solutions are used, their suitability must be verified 
separately. The City is responsible for cleaning the contaminated 
soil, sediments and groundwater of the reservation site under the 
conditions normally observed in the City’s land transfers, taking 
into account, however, the matters concerning the amendment and 
transfer of the reservation mentioned in Section 2.7. 

2.6.10	 Indoor coverage of mobile phones: The recipient must demonstrate 
that the indoor coverage of mobile phones has been taken into 
account in the plans and structures. If so required by the City of 
Helsinki, the recipient must allow, free of charge, the placement, 
maintenance, repair and renewal of the mobile telephone network-
related transmission equipment and the cables required for them 
in the building and take into account the space needs of these in the 
plans and structures. 

2.7 Transfer, amendment and validity of the 
reservation 
 
The reservation may not be transferred to a third party without the City’s 
consent. During the reservation period, the City has the right to change the 
location of the reservation site without consequences; for example, when 
the dredging required for the implementation of the project could endanger 
the stability of the area or when the dredging, cleaning of the area or shore 
construction required for the implementation of the project could result in 
exceptionally high costs or when required by the functionality of the planning 
area or its surroundings, availability, implementability, or the preparation of a 
local detailed plan amendment. Changing the location also covers reducing or 
expanding the reservation site. Similarly, during the reservation period, the City 
has the right to change the reservation terms and conditions of the site without 
consequences; for example, when the change can achieve a better end result 
from the point of view of the functionality, usability or implementation or of the 
area or its surroundings.

Notwithstanding the above, the recipient is otherwise obligated to comply with 
the terms of the City’s decisions, unless otherwise agreed with the City. The 
reservation is valid during the reservation period, provided that the recipient 
does not waive the reservation and that the recipient complies with the terms 
and conditions of the City Board’s reservation decision and its appendices. 

Otherwise, the City has the right, without penalty, to order the reservation to 
expire immediately during the reservation period and to reserve the reser-
vation site for a third party. Similarly, the City has the right to order the res-
ervation to expire immediately during the reservation period and reserve the 
reservation site for a third party if the recipient or one or more members of the 
recipient group or association are declared bankrupt or in liquidation during 
the reservation period or otherwise enter into a situation where it is obvious 
that the recipient or the recipient group or association is unable to fulfil its 
obligations.
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The same applies to a situation where it becomes apparent during the reserva-
tion period that the recipient or one or more members of the recipient group or 
association neglects/has neglected their legal obligations, such as obligations 
under the  Finnish Limited Liability Companies Act and/or the Finnish Account-
ing Act, or registration obligations, or the fulfilment of tax, social security and 
pension insurance or other similar social obligations.

The City decides on the possible extension of the reservation period at its 
discretion, taking into account, among other things, what has been stated in 
this respect in Section 1.4. above. The City shall not be liable for any losses, 
inconveniences or costs if it decides not to continue the reservation.

2.8 Other terms and conditions 
 
The recipients are obligated, at their own expense, to prepare and establish 
agreements concerning the encumbrances and joint arrangements required 
for the implementation and use of the reservations. The rental principles of 
the reservation site, such as the rental period and the amount of rent, are pre-
sented to the City Council for decision-making. The proposal for the allocation 
of the reservation site is to follow the City’s usual terms and conditions for the 
allocation of residential plots and other areas, as well as any additional terms 
and conditions decided by the Urban Environment Committee. The aforemen-
tioned additional terms and conditions may also include encumbrances based 
on amendments to the local detailed plan. 

The City has the right to examine and consider the additional terms and condi-
tions specified during the reservation period in more detail. Similarly, the City 
has the right to amend the terms and conditions of the reservation decision to 
make them comply with the local detailed plan, if the plan is incomplete at the 
time of the reservation. The City may include the terms and conditions set out 
in the reservation decision in the transfer agreements for the reservation site 
at its discretion. 

The reservation decision does not give the recipient the right to start construc-
tion or earthworks at the reservation site. For the sake of clarity, the fulfilment 
of the aforementioned construction obligations requires that the City decides 
in due time on the transfer of the reservation site to the recipient and that the 
recipient signs the final transfer documents concerning the reservation site. 

2.9 Commitment
 
“NAME” undertakes, as the recipient of plots x - x of block no. xxxxx, as spec-
ified in the local detailed plan and its amendment no. XXXX concerning the 
Hanasaari Area in the 10th district of the City of Helsinki (Sörnäinen), to comply 
with the reservation conditions presented above and below and in the City 
Board’s reservation decision concerning the plot in question.

In Helsinki on...............................202X

Recipient’s signature
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1. General 
Smart energy systems in Kalasatama

This document specifies the terms and conditions of plot disposition, as spec-
ified by the City, to which the recipient of the plot must commit. The proposed 
requirements are based on the EU’s energy efficiency guidelines, national 
targets for the adaptability of properties throughout their life cycle, and market 
trends related to the smart functionalities of energy systems. Energy efficiency 
is examined at the apartment level, and the aim of smart systems is to enable 
the residents to take advantage of the new services. 

The practical implementation of the requirements is at least related to HVAC, 
electrical, building automation and telecommunications planning and con-
tracts. This needs to be taken into account already in the planning phase, and 
special attention must be paid to the coordination of planning and implementa-
tion in order to avoid overlaps and the resulting additional costs. 

Photo: xx xx

2. Requirements 
REQUIREMENT 1: All HVAC automation systems at the apartment and proper-
ty level must be implemented in such a way that an application programming 
interface (API) can be opened for them securely. Interface descriptions should 
be open and based on common open standards or widely used industry stand-
ards. The interface descriptions must be delivered to the property as part of 
the final documentation. 

REQUIREMENT 2: The amount of hot and cold water must be measured for 
each apartment and business premises. The measurement system must be 
connected to the building automation system. 

REQUIREMENT 3: At least 1/3 of the parking spaces on the plot must be elec-
tric car charging spaces. These charging stations must be implemented using 
the basic charging method (charging method 3, mode 3) specified in the latest 
SESKO Charging Recommendation for Electric Vehicles SK69, which means 
that the charging station has a type 2 electric car socket in accordance with 
SFS-EN 62196-2. Each electric car parking space must have at least 10 kW of 
charging power available, but this can be limited by load management, if neces-
sary. The charging operator may provide the control of the charging system as 
a service, and it can have a separate electricity connection. 

It must be possible to install a charging station for electric vehicles also in the 
remaining 2/3 of the parking spaces.  This means cables that are routed up 
to the parking space or another electricity distribution system that meets the 
above requirements for charging points for electric vehicles to be installed 
later. 

The cabling of the charging stations and charging reservations in the parking 
spaces must be designed so that the charging current is 3 x 16 A and a charg-
ing capacity of at least 11 kW is achieved. 

REQUIREMENT 4: Any freezing prevention systems for traffic routes must be 
implemented as liquid-circulating systems, unless the City grants a separate 
exemption. 

REQUIREMENT 5: The waste heat from high-performance refrigeration equip-
ment in commercial premises shall be utilised locally or transferred to the 
regional district cooling network.
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