
Crown Bridges 
Tram Connection to Laajasalo  

 



Presentation 

• This presentation contains basic information about the Crown Bridges 
project and part of the material presented at The Construction Market 
Dialogue (24.11.2016), including the procurement entity options.  



Location of the Crown Bridges project in 
the metropolitan area 



Project background 

The population of 
Laajasalo will double by 

2040 
17,000  40,000 residents 



Crown Bridges,  
tram connection to Laajasalo 



Kruunuvuori Bridge 



Researched options 

• Metro 
• Ferry 
• Cable railway 

 



Tram routes  Travel time  
Central Station – 
Kruunuvuorenranta 

 

15 min 25 min 

40 min 50 min  20 min 



Light rail enables quick and  
trouble-free operation 

• The connection has been designed as a 
modern light rail line which is faster than the 
existing inner city trams, yet compatible with 
them. 

• The average speed throughout the route will 
be 22 km/h. The fastest sections are operated 
at 60 km/h. 

• Mostly dedicated lanes for the tram. 

• The new tram cars are up to 45 metres long. 
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Interchange stations 
connect to the network 



Public transport users to increase 

• The project implements the objectives of the city plan currently (2016) 
being prepared and the City of Helsinki's Strategy Programme (2013–2016) 
to promote sustainable modes of transport. 

• The project will increase the number of public transport users. In Laajasalo, 
the proportion of public transport out of all means of travel will be 62 % 
during rush hours. Currently (2016) the proportion is approximately 50 %. 

• Of all public transport trips of Laajasalo, 2/3 will be directed by tram via the 
Crown Bridges towards the inner city and 1/3 will be directed by bus 
towards Herttoniemi. 

 



Cost estimate  

• Maku: i = 110,6 huhtikuu 2015, 2010 = 100 

259.2 
MEUR  

TOTAL 

PROJECT SECTION  COST MEUR 
 

City centre terminal point 4.4 

Telematics of the project area 3.3 

Inner city 10.2 

The Merihaka–Nihti bridge 27.0 

Changes to marinas 1.1 

Nihti 3.8 

Finke Bridge 22.0 

Helsinki Zoo 25.8 

Kruunuvuori Bridge 131.4 

Kruunuvuorenranta–Yliskylä, Laajasalo 30.2 

TOTAL 259.2 MEUR 

In addition to the 
necessary tram 
investments 
• Tram depot  

20–25 MEUR 
• Tram vehicles  

93 MEUR 
Maku = cost index of civil engineering works 
i = 110,6 April 2015, 2010 = 100 



Construction schedule 



Objectives of the Crown Bridges 
 project implementation 

The project will be 
implemented with respect 

towards the environment, in 
accordance with the  

principles of sustainable 
development. 

 Traffic disturbances will be 
avoided and the smoothness of 

the everyday life of the 
residents and companies will be 

ensured during the  
implementation. 

 The different project parties, 
stakeholder groups and 

citizens will be satisfied with 
project 

 communications. 

Parties will commit to 
the 

 investment 
 budget.  

The overall schedule 
will be  

clear and  
controlled. 
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Bridges 

• Merihaka–Nihti  400 m 

• Finke Bridge 300 m 

• Kruunuvuori Bridge 1,200 m 

• Total  1.9 km 

  

Cycling and walking 

• Cycling route from city centre to 
Laajasalo, connected to the Baana 
cycling network 

• Travel time by bicycle from city centre 
to Kruunuvuorenranta 20 min and 
from city centre to Yliskylä 30 min 

• Route users 3,000/day (in 2040) 

Tram traffic 

• Length of tram tracks approx.  
10 km,  two new routes 

• Frequency 5–10 min 

• Travel time from city centre to 
Kruunuvuorenranta 15 min and 
from city centre to Yliskylä 20 min 

• Tram line riders  
37,000/day (in 2040)  

Project key figures 



Procurement entity options 

 

The procurement entity options have been formed for the preparation of the implementation report. The 

procurement entity options as described in this presentation are theoretical and only describe the principle. 

The procurements are most likely going to be variations of the entity options described below.  

 

• One procurement entity: the procurement  is carried out as one entity as extensively as possible and with 

only one contract.  

• Four procurement entities: consisting of four compact entities that are based on the preliminary schedule.  

• Procurement entities based on technical structures: similar technical structures are acquired in the same 

procurements as extensively as possible.  

• Procurement entities based on area subdivision: the procurements are carried out in smaller subprojects 

in designated areas. 

 

 



Procurement entity options: One procurement entity  
 

Street,  
street environment  
shore structures 

Connected projects 
(costs not included  
in the project) 

Other  
infrastructure  
construction 

Tram line 

Bridges 

Nihti Hakaniemi Laajasalo Nihti-
Kruunuvuorenranta 

City centre 

Changes to marinas 
MEUR1.1 

Tram lines, end stop and 
traffic control 
MEUR 3.4 

Tram lines and stop  
MEUR 5.0 

Tram line MEUR 1.9 Tram line MEUR 7.1 
Tram line MEUR 29.2 

Tram line on a bridge MEUR 2.5 
 
The Merihaka-Nihti bridge MEUR 
24.0 

 
Street structures on a bridge MEUR 
0.5 

Telematics of the project area MEUR 3.3 

Tram line on a bridge MEUR 3.3 
 
Finke Bridge MEUR 17.1 

 
Street structures on a bridge MEUR 0.9 
Other structures, cables and lighting 
MEUR 0.7 
 

Streets and street 
environment 
MEUR 1.0 

Support walls and 
streets 
MEUR 5.2 

Shore structures and a 
plaza 
MEUR 1.9 

Foundation engineering 
of Korkeasaari (includes 

dredging and landfill) MEUR 
8.9 

Korkeasaari street and 
street environment 
MEUR 5.7 (includes a share of 

the reception building MEUR 2) 

Tram line on a bridge MEUR 13.4 
 
Kruunuvuori Bridge MEUR 116.2 
 

Other structures, cables and 
lighting MEUR 1.8 
 
 

Foundation 
reinforcements 
 MEUR 1.0 

Other structures, cables 
and lighting of 
Korkeasaari MEUR 4.1 

Renovation of Kaivokatu 
pavement MEUR 5 

Renewal of Hakaniemi 
Bridge and related 
works MEUR 38 

Changes to buildings 
and traffic arrangements 

Road connection MEUR 
1  

Changes to the street 
environment  
MEUR 4  

Pedestrian city centre 

Renovation of Erottaja 

Depot 20–25 MEUR 

Kalasatama tram line 

Preconstruction, street 
construction 

Works related to the 
area development of 
Hakaniemi, MEUR xx 

The estimated total cost of the project includes, in addition to the contract price, the project duties of the orderer, which include construction and design costs and options. These costs are not 
directly presented in the unit prices, but, instead, as percentages of the contract price. 



Procurement entity options: Four procurement entities 
 
 

Street,  
street environment  
shore structures 

Connected projects 
(costs not included  
in the project) 

Other  
infrastructure  
construction 

Tram line 

Bridges 

Nihti Hakaniemi Laajasalo Nihti-
Kruunuvuorenranta 

City centre 

Changes to marinas 
MEUR1.1 

Tram lines, end stop and 
traffic control 
MEUR 3.4 

Tram lines and stop  
MEUR 5.0 

Tram line MEUR 1.9 Tram line MEUR 7.1 
Tram line MEUR 29.2 

Tram line on a bridge MEUR 2.5 
 
The Merihaka-Nihti bridge     MEUR 
24.0 

 
Street structures on a bridge   MEUR 
0.5 

Telematics of the project area MEUR 3.3 

Tram line on a bridge MEUR 3.3 
 
Finke Bridge MEUR 17.1 

 
Street structures on a bridge MEUR 0.9 
Other structures, cables and lighting 
MEUR 0.7 
 

Streets and street 
environment 
MEUR 1.0 

Support walls and 
streets 
MEUR 5.2 

Shore structures and a 
plaza 
MEUR 1.9 

Foundation engineering 
of Korkeasaari (includes 

dredging and landfill) MEUR 
8.9 

Korkeasaari street and 
street environment 
MEUR 5.7 (includes a share of 

the reception building MEUR 2) 

Tram line on a bridge MEUR 13.4 
 
Kruunuvuori Bridge MEUR 116.2 
 

Other structures, cables and 
lighting MEUR 1.8 
 
 

Foundation 
reinforcements 
 MEUR 1.0 

Other structures, cables 
and lighting of 
Korkeasaari MEUR 4.1 

Renovation of Kaivokatu 
pavement MEUR 5 

Renewal of Hakaniemi 
Bridge and related 
works MEUR 38 

Changes to buildings 
and traffic arrangements 

Road connection MEUR 
1  

Changes to the street 
environment  
MEUR 4  

Pedestrian city centre 

Renovation of Erottaja 

Depot 20–25 MEUR 

Kalasatama tram line 

Preconstruction, street 
construction 

Works related to the 
area development of 
Hakaniemi, MEUR xx 

The estimated total cost of the project includes, in addition to the contract price, the project duties of the orderer, which include construction and design costs and options. These costs are not 
directly presented in the unit prices, but, instead, as percentages of the contract price. 

 
                        
  
 



Procurement entity options: Procurement entities of 
technical structures 
 

Street,  
street environment  
shore structures 

Connected projects 
(costs not included  
in the project) 

Other  
infrastructure  
construction 

Tram line 

Bridges 

Nihti Hakaniemi Laajasalo Nihti-
Kruunuvuorenranta 

City centre 

Changes to marinas 
MEUR1.1 

Tram lines, end stop and 
traffic control 
MEUR 3.4 

Tram lines and stop  
MEUR 5.0 

Tram line MEUR 1.9 Tram line MEUR 7.1 
Tram line MEUR 29.2 

Tram line on a bridge MEUR 2.5 
 
The Merihaka-Nihti bridge MEUR 
24.0 

 
Street structures on a bridge MEUR 
0.5 

Telematics of the project area MEUR 3.3 

Tram line on a bridge MEUR 3.3 
 
Finke Bridge MEUR 17.1 

 
Street structures on a bridge MEUR 0.9 
Other structures, cables and lighting 
MEUR 0.7 
 

Streets and street 
environment 
MEUR 1.0 

Support walls and 
streets 
MEUR 5.2 

Shore structures and a 
plaza 
MEUR 1.9 

Foundation engineering 
of Korkeasaari (includes 

dredging and landfill) MEUR 
8.9 

Korkeasaari street and 
street environment 
MEUR 5.7 (includes a share of 

the reception building MEUR 2) 

Tram line on a bridge MEUR 13.4 
 
Kruunuvuori Bridge MEUR 116.2 
 

Other structures, cables and 
lighting MEUR 1.8 
 
 

Foundation 
reinforcements 
 MEUR 1.0 

Other structures, cables 
and lighting of 
Korkeasaari MEUR 4.1 

Renovation of Kaivokatu 
pavement MEUR 5 

Renewal of Hakaniemi 
Bridge and related 
works MEUR 38 

Changes to buildings 
and traffic arrangements 

Road connection MEUR 
1  

Changes to the street 
environment  
MEUR 4  

Pedestrian city centre 

Renovation of Erottaja 

Depot 20–25 MEUR 

Kalasatama tram line 

Preconstruction, street 
construction 

Works related to the 
area development of 
Hakaniemi, MEUR xx 

The estimated total cost of the project includes, in addition to the contract price, the project duties of the orderer, which include construction and design costs and options. These costs are not 
directly presented in the unit prices, but, instead, as percentages of the contract price. 



 
Procurement entity options: Procurement entities based on 
regional division 
 
 

Street,  
street environment  
shore structures 

Connected projects 
(costs not included  
in the project) 

Other  
infrastructure  
construction 

Tram line 

Bridges 

Nihti Hakaniemi Laajasalo Nihti-
Kruunuvuorenranta 

City centre 

Changes to marinas 
MEUR1.1 

Tram lines, end stop and 
traffic control 
MEUR 3.4 

Tram lines and stop  
MEUR 5.0 

Tram line MEUR 1.9 Tram line MEUR 7.1 
Tram line MEUR 29.2 

Tram line on a bridge MEUR 2.5 
 
The Merihaka-Nihti bridge MEUR 24.0 

 
Street structures on a bridge MEUR 
0.5 
 

Telematics of the project area MEUR 3.3 

Tram line on a bridge MEUR 3.3 
 
Finke Bridge MEUR 17.1 

 
Street structures on a bridge MEUR 0.9 
Other structures, cables and lighting 
MEUR 0.7 
 

Streets and street 
environment 
MEUR 1.0 

Support walls and 
streets 
MEUR 5.2 

Shore structures and a 
plaza 
MEUR 1.9 

Foundation engineering 
of Korkeasaari (includes 

dredging and landfill) MEUR 
8.9 

Korkeasaari street and 
street environment 
MEUR 5.7 (includes a share of 

the reception building MEUR 2) 

Tram line on a bridge MEUR 13.4 
 
Kruunuvuori Bridge MEUR 116.2 
 

Other structures, cables and 
lighting MEUR 1.8 
 
 

Foundation 
reinforcements 
 MEUR 1.0 

Other structures, cables 
and lighting of 
Korkeasaari MEUR 4.1 

Renovation of Kaivokatu 
pavement MEUR 5 

Renewal of Hakaniemi 
Bridge and related 
works MEUR 38 

Changes to buildings 
and traffic arrangements 

Road connection MEUR 
1  

Changes to the street 
environment  
MEUR 4  

Pedestrian city centre 

Renovation of Erottaja 

Depot 20–25 MEUR 

Kalasatama tram line 

Preconstruction, street 
construction 

Works related to the 
area development of 
Hakaniemi, MEUR xx 

The estimated total cost of the project includes, in addition to the contract price, the project duties of the orderer, which include construction and design costs and options. These costs are not 
directly presented in the unit prices, but, instead, as percentages of the contract price. 


